COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C20325 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 20325-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 157.0 DAYS TIME ALLOW: 170 WORK DAYS
US 160 PASSING LANE NORTH OF TOWAOC PERCENT TIME:  92.35 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: NHPP1601-073
US 160 PASSING LANE NORTH OF TOWAOC
NAME OF ROAD:
PROJECT COUNTIES:  MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 12/21/2019 DATE TIME STARTED 05/06/2019
2273 RIVER ROAD DATE LET 03/07/2019 DATE WORK BEGAN 05/06/2019
DATE AWARDED 03/26/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/12/2019 DATE ACCEPTED
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED 05/06/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  9,343,977.20  PARTICIPATING $  8,401,385.34 $ 555,786.85
AWARD PROJECT AMT: $  9,086,930.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 89.91% TOTAL EARNINGS 8,401,385.34 555,786.85
FUNDS AVAILABLE: $ 942,591.86 STOCKPILED MATERIALS 34,742.21 0.00
GROSS EARNINGS 8,436,127.55 555,786.85
TOTAL CLAIMS: $ 0.00 RETAINAGE -136,303.96 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,299,823.59 555,786.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,299,823.59 555,786.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 555,786.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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ESTIMATE RUN 12/27/2019
13:44:55
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
27,330.00000 1.000 27,330.00
0010 202-00010 Removal of Tree 9.000 9.000
EACH 0.000 0.00
507.00000 9.000 4,563.00
0015 202-00033 Removal of Pipe 12.000 11.500
EACH 0.000 0.00
1,320.00000 11.500 15,180.00
0020 202-00090 *Removal of Delineator 60.000 60.000
EACH 0.000 0.00
7.80000 60.000 468.00
0025 202-00220 *Removal of Asphalt Mat 24,898.000 24,897.700
Sy 0.000 0.00
4.00000 24,897.700 99,590.80
0030 202-00240 *Removal of Asphalt Mat (Planing) 455.600 455.600
SY 0.000 0.00
21.40000 455.600 9,749.84
0035 202-00810 Removal of Ground Sign 2.000 0.000
EACH 2.000 600.00
300.00000 2.000 600.00
0040 202-01000 *Removal of Fence 4,600.000 3,388.000
LF 0.000 0.00
0.90000 3,388.000 3,049.20
0045 202-01035 Removal of Gate 1.000 0.000
EACH 1.000 390.00
390.00000 1.000 390.00
0050 202-01130 *Removal of Guardrail Type 3 306.000 306.000
LF 0.000 0.00
5.75000 306.000 1,759.50
0055 202-01300 *Removal of End Anchorage 4.000 4.000
EACH 0.000 0.00

340.00000 4.000 1,360.00
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-04001 Plug Culvert 5.000 5.000
EACH 0.000 0.00
10,000.00000 5.000 50,000.00
0065 202-07000 *Obliterate Old Road 1.000 0.000
LS 1.000 11,000.00
11,000.00000 1.000 11,000.00
0070 203-00060 Embankment Material (Complete In Place) 14,799.000 14,799.000
cY 0.000 0.00
17.00000 14,799.000 251,583.00
0075 203-00100 Muck Excavation 0.000 0.000
cY 0.000 0.00
28.00000 0.000 0.00
0080 203-01140  Rolling 4.000 4.000
HOUR 0.000 0.00
130.00000 4.000 520.00
0085 203-01500 Blading 14.500 14.500
HOUR 0.000 0.00
113.00000 14.500 1,638.50
0090 203-01510 Backhoe 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0095 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
190.00000 0.000 0.00
0100 203-01594 Combination Loader 10.000 10.000
HOUR 0.000 0.00
96.00000 10.000 960.00
0105 203-01597 *Potholing 142.000 130.500
HOUR 11.000 3,685.00
335.00000 141.500 47,402.50
0110 203-02330  Laborer 0.000 0.000
HOUR 0.000 0.00

46.00000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 206-00000 Structure Excavation 1,012.000 455.000
cY 557.000 12,811.00
23.00000 1,012.000 23,276.00
0120 206-00100 Structure Backfill (Class 1) 134.000 0.000
cYy 134.000 8,442.00
63.00000 134.000 8,442.00
0125 206-01000 Bed Course Material 329.000 57.000
cY 272.000 16,048.00
59.00000 329.000 19,411.00
0130 207-00210 Stockpile Topsoil 5,750.000 5,750.000
cY 0.000 0.00
4.30000 5,750.000 24,725.00
0135 208-00002 *Erosion Log Type 1 (12 Inch) 2,060.000 1,040.000
LF 765.000 3,710.25
4.85000 1,805.000 8,754.25
0140 208-00020 *Silt Fence 574.000 574.000
LF 0.000 0.00
2.00000 574.000 1,148.00
0145 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0150 208-00070 Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
0155 208-00103 *Removal and Disposal of Sediment (Labor) 10.000 1.000
HOUR 9.000 553.50
61.50000 10.000 615.00
0160 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
0165 208-00207 *Erosion Control Management 90.000 29.000
DAY 8.500 4,734.50

557.00000 37.500 20,887.50
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 0.000 0.000
GAL 0.000 0.00
1.75000 0.000 0.00
0175 210-00011 *Reset Mailbox Structure (Type 1) 5.000 0.000
EACH 5.000 2,500.00
500.00000 5.000 2,500.00
0180 210-00810 *Reset Ground Sign 13.000 0.000
EACH 13.000 3,640.00
280.00000 13.000 3,640.00
0185 210-01011  Reset Gate 3.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0190 212-00006 *Seeding (Native) 10.700 0.000
ACRE 0.000 0.00
630.00000 0.000 0.00
0195 212-00032 *Soil Conditioning 10.700 0.000
ACRE 0.000 0.00
4,200.00000 0.000 0.00
0200 213-00004 *Mulching (Weed Free Straw) 18.200 0.000
ACRE 7.500 8,250.00
1,100.00000 7.500 8,250.00
0205 213-00061 *Mulch Tackifier 1,821.000 0.000
LB 750.000 2,775.00
3.70000 750.000 2,775.00
0210 214-01010 *Brush Layer Cutting 50.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0215 216-00041 *Soil Retention Blanket (Straw/Coconut) 1,136.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
0220 240-00000 *Wildlife Biologist 1.000 1.000
HOUR 0.000 0.00

107.00000 1.000 107.00
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0230 304-02000 *Aggregate Base Course (Class 2) 30,104.150 30,104.150
TON 0.000 0.00
18.00000 30,104.150 541,874.70
0235 304-06000 Aggregate Base Course (Class 6) 30,261.940 30,261.940
TON 0.000 0.00
18.00000 30,261.940 544,714.92
0240 304-06009 Aggregate Base Course (Class 6) (Special) 1,458.920 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0245 310-00610 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 38,140.000 38,140.000
8-12"
( ) SY 0.000 0.00
2.50000 38,140.000 95,350.00
0250 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 208.860 208.860
TON 0.000 0.00
205.00000 208.860 42,816.30
0255 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 5,925.340 5,925.340
TON 0.000 0.00
149.00000 5,925.340 882,875.66
0260 403-34841  Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 18,090.800 17,809.150
TON 281.560 30,549.26
108.50000 18,090.710 1,962,842.04
0265 411-10255 Emulsified Asphalt (Slow-Setting) 3,152.000 3,123.000
GAL 29.000 140.65
4.85000 3,152.000 15,287.20
0270 420-00000 Geomembrane 178.000 178.000
SY 0.000 0.00
15.00000 178.000 2,670.00
0275 420-00112 Geotextile (Drainage) (Class 1) 1,386.000 256.000
SY 1,130.000 3,785.50

3.35000 1,386.000 4,643.10



CONTID:
PCN:
PROJECT:

CAT NO0200

0280 506-00030

0285 506-00206

0290 506-00209

0295 506-00212

0300 506-00218

0305 506-01020

0310 601-03000

0315 602-00020

0320 603-00001

0325 603-00051

0330 603-01125

C20325
20325-BID
NHPP1601-073

ITEM
DESCRIPTION

ROADWAY

Grouted Riprap (6 Inch)

Riprap (6 Inch)

Riprap (9 Inch)

Riprap (12 Inch)

Riprap (18 Inch)

Geogrid Reinforcement

*Concrete Class D

*Reinforcing Steel (Epoxy Coated)

*Annular Space Grouting

Culvert Lining (48 Inch)(Slip) (63"x43" Ellipti

HDPE)

12 Inch Reinforced Concrete Pipe (Complete In P

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
2.000
CY
1,200.00000
325.000
cY
183.00000
16.000
CY
235.00000
126.000
cY
200.00000
91.000
CY
200.00000
377.800
sy
11.00000
70.500
CY
1,050.00000
5,143.000
LB
6.50000
111.000
CY
390.00000
cal 334.000
LF
647.00000
lace) 96.000
LF

194.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
2.000
2.000

86.000
239.000
325.000

0.000
16.000
16.000

0.000
126.000
126.000

0.000
91.000
91.000

377.800
0.000
377.800

34.800
35.700
70.500

573.000
4,570.000
5,143.000

55.500
0.000
55.500

167.000
0.000
167.000

96.000
0.000
96.000

Page 7
ESTIMATE RUN 12/27/2019

13:44:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
2,400.00
2,400.00
43,737.00
59,475.00
3,760.00
3,760.00
25,200.00
25,200.00
18,200.00
18,200.00
0.00
4,155.80
37,485.00
74,025.00
29,705.00
33,429.50
0.00
21,645.00
0.00
108,049.00
0.00
18,624.00
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 120.000 120.000
LF 0.000 0.00
200.00000 120.000 24,000.00
0340 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 520.000 520.000
LF 0.000 0.00
396.00000 520.000 205,920.00
0345 603-02185 23x14 Inch Reinforced Concrete Pipe Elliptical 372.000 368.000
(Complete In
LF 0.000 0.00
196.00000 368.000 72,128.00
0350 603-02365 45x29 Inch Reinforced Concrete Pipe Elliptical 88.000 88.000
(Complete In
LF 0.000 0.00
400.00000 88.000 35,200.00
0355 603-02425 53x34 Inch Reinforced Concrete Pipe Elliptical 84.000 80.000
(Complete In
LF 0.000 0.00
500.00000 80.000 40,000.00
0360 603-05018 18 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0365 603-05036 36 Inch Reinforced Concrete End Section 8.000 8.000
EACH 0.000 0.00
2,150.00000 8.000 17,200.00
0370 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 22.000 22.000
EACH 0.000 0.00
2,800.00000 22.000 61,600.00
0375 603-05136 45x29 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
2,375.00000 1.000 2,375.00
0380 603-05142 53x34 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
5,400.00000 1.000 5,400.00
0385 603-70905 *9x5 Foot Concrete Box Culvert (Precast) 130.000 130.000
LF 0.000 0.00

1,580.00000 130.000 205,400.00
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 In MGS 1,988.000 0.000
LF 1,988.000 52,682.00
26.50000 1,988.000 52,682.00
0395 606-02003 *End Anchorage (Nonflared) 31 In MGS 8.000 0.000
EACH 8.000 25,600.00
3,200.00000 8.000 25,600.00
0400 607-00005 *End Post 14.000 9.000
EACH 5.000 1,125.00
225.00000 14.000 3,150.00
0405 607-00010 *Corner and Line Brace Post 28.000 27.000
EACH 1.000 330.00
330.00000 28.000 9,240.00
0410 607-01000 *Fence Barbed Wire with Metal Posts 3,800.000 2,532.000
LF 168.000 714.00
4.25000 2,700.000 11,475.00
0415 607-11200 *Fence Combination Wire With Metal Posts 612.000 596.000
LF 0.000 0.00
5.00000 596.000 2,980.00
0420 607-11525 *Fence (Plastic) 1,000.000 191.000
LF 0.000 0.00
2.60000 191.000 496.60
0425 607-60110 *10 Foot Gate 7.000 2.000
EACH 5.000 3,200.00
640.00000 7.000 4,480.00
0430 612-00001 *Delineator (Type I) 73.000 0.000
EACH 73.000 1,715.50
23.50000 73.000 1,715.50
0435 612-00002 *Delineator (Type II) 28.000 0.000
EACH 28.000 781.20
27.90000 28.000 781.20
0440 612-00003 *Delineator (Type IIl) 22.000 0.000
EACH 22.000 715.00

32.50000 22.000 715.00
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445  613-00200 *2 Inch Electrical Conduit 10,560.000 10,560.000
LF 0.000 0.00
10.60000 10,560.000 111,936.00
0445 MATERIAL ALLOWANCE Couplings 0.000
LF 0.000 0.00
10.60000 0.000 0.00
0445 MATERIAL ALLOWANCE Detectable Pull Tape 0.000
LF 0.000 0.00
10.60000 0.000 0.00
0445 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000
LF 0.000 0.00
10.60000 0.000 0.00
0450 613-07004 *Type Four Pull Box 8.000 4.000
EACH 0.000 0.00
3,350.00000 4.000 13,400.00
0450 MATERIAL ALLOWANCE Type Four Pull Box 0.233
EACH 0.000 0.00
3,350.00000 0.233 780.55
0455 614-00011 *Sign Panel (Class 1) 38.000 0.000
SF 37.850 757.00
20.00000 37.850 757.00
0460 614-00012 *Sign Panel (Class II) 125.250 0.000
SF 125.250 3,131.25
25.00000 125.250 3,131.25
0465 614-01512 *Steel Sign Support (2-Inch Round)(Post) 12.000 0.000
LF 12.000 199.80
16.65000 12.000 199.80
0470 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 1.000 0.000
EACH 1.000 105.00
105.00000 1.000 105.00
0475 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 144.000 0.000
LF 144.000 2,570.40

17.85000 144.000 2,570.40
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 12.000 0.000
EACH 12.000 3,120.00
260.00000 12.000 3,120.00
0485 614-80391 *Rumble Strip (Grinding)(Asphalt) 12,342.000 0.000
LF 12,342.000 4,319.70
0.35000 12,342.000 4,319.70
0490 619-06240 *24 Inch Ductile Iron Pipe 0.000 0.000
LF 0.000 0.00
185.00000 0.000 0.00
0495 619-50640 *8 Inch Plastic Pipe (HDPE DR 11) 446.000 314.000
LF 132.000 6,468.00
49.00000 446.000 21,854.00
0495 MATERIAL ALLOWANCE 8 IPS DR11 HDPE Pipe 0.000
LF 0.000 0.00
11.96000 0.000 0.00
0495 MATERIAL ALLOWANCE 8" DI Back up Ring 0.000
EACH 0.000 0.00
22.18000 0.000 0.00
0495 MATERIAL ALLOWANCE 8" SDR9 IPS Flange Adapter 0.000
EACH 0.000 0.00
52.03000 0.000 0.00
0500 619-51280 *16 Inch Plastic Pipe (HDPE DR 11) 3,862.000 3,090.000
LF 0.000 0.00
106.00000 3,090.000 327,540.00
0500 MATERIAL ALLOWANCE 16 SDR 9 IPS PE 11.25 Fab Be nd 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0500 MATERIAL ALLOWANCE 16 SDR9 IPS PE 22.5 Fab Bend 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0500 MATERIAL ALLOWANCE 16" DI FLG Back up Ring 0.000
EACH 0.000 0.00

104.22000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 MATERIAL ALLOWANCE 16"IPS DR9 Flange Adapter 0.000
EACH 0.000 0.00
315.75000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" IPS DR9 MH Adapter w/Sti ff 0.000
EACH 0.000 0.00

290.39000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" IPS SDR9 Wall Anchor 0.000
EACH 0.000 0.00
434.62000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" IPS SDR9 Wall Anchor 0.000
EACH 0.000 0.00

434.62000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" MJ HDPE Acc Set 0.000
EACH 0.000 0.00
116.25000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" SDR9 IPS HDPE 45Bend Fa b 0.000
EACH 0.000 0.00

361.25000 0.000 0.00

0500 MATERIAL ALLOWANCE 16x8 IPS DR9/11 Tee Fab 0.000
EACH 0.000 0.00
800.95000 0.000 0.00

0500 MATERIAL ALLOWANCE 2 SDR9 HDPE MIPT Adapter 0.000
EACH 0.000 0.00
25.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 0.000 0.00
45.48000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000
LF 0.000 0.00
38.07000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000
LF 0.000 0.00
38.07000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000
LF 0.000 0.00
38.07000 0.000 0.00

0500 MATERIAL ALLOWANCE 12 EBAA Megalug MH DI 1112 R~ ST 0.000
EACH 0.000 0.00
71.87000 0.000 0.00

0500 MATERIAL ALLOWANCE 14GA COP Wire Solid Blue 500 ' 0.000
EACH 0.000 0.00
180.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 16x12 JMxMJ Red USA 0.000
EACH 0.000 0.00

562.57000 0.000 0.00

0500 MATERIAL ALLOWANCE 16x12 MJxMJ Red USA 0.000
EACH 0.000 0.00
562.57000 0.000 0.00

0500 MATERIAL ALLOWANCE 4x1000' Detecto Tape-Water 0.000
EACH 0.000 0.00
60.00000 0.000 0.00

0500 MATERIAL ALLOWANCE Trace-O-Fflex Valve Marker 0.000
EACH 0.000 0.00
78.34000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 SDR11 IPS PE 11.25 Fab Be nd 0.000
EACH 0.000 0.00

380.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 16SDR11 IPS PE 22.5 Fab Bend 0.000
EACH 0.000 0.00
380.00000 0.000 0.00

0500 MATERIAL ALLOWANCE 16 SDR11 IPS PE 45 FAB 0.000
EACH 0.000 0.00

264.43000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" IPS SDR11 Wall Anchor 0.000
EACH 0.000 0.00
434.62000 0.000 0.00



CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 MATERIAL ALLOWANCE 16" MJ HDPE Acc Set 0.000
EACH 0.000 0.00
116.25000 0.000 0.00

0500 MATERIAL ALLOWANCE 16" IPS DR11 MJ Adapter w/St iff 0.000
EACH 0.000 0.00

290.39000 0.000 0.00

0505 619-51280 *16 Inch Plastic Pipe (HDPE DR 9) 6,600.000 5,280.000
LF 0.000 0.00
118.20000 5,280.000 624,096.00

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 0.000 0.00

45.48000 0.000 0.00

0505 MATERIAL ALLOWANCE Trace-O-Flex Valve Marker 0.000
EACH 0.000 0.00
78.34000 0.000 0.00

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 0.000 0.00

45.48000 0.000 0.00

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 0.000 0.00
45.48000 0.000 0.00

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 0.000 0.00

45.48000 0.000 0.00

0505 MATERIAL ALLOWANCE 12EBAA Megalug MJ DI 1112RS T 0.000
EACH 0.000 0.00
71.87000 0.000 0.00

0505 MATERIAL ALLOWANCE 12 MJ Regular Acc Set L/Glan d 0.000
EACH 0.000 0.00
16.80000 0.000 0.00

0505 MATERIAL ALLOWANCE 12 MJ Regular Acc Set L/Glan d 0.000
EACH 0.000 0.00
16.80000 0.000 0.00



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0200

0505
0505

0510 619-71000

0510

0510

0510

0510

0510

0510

0510

0515 619-71000

C20325
20325-BID
NHPP1601-073

ROADWAY

ITEM
DESCRIPTION

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

MATERIAL ALLOWANCE 14GA COP Wire Solid Blue 500 '

MATERIAL ALLOWANCE 4x1000' Detecto Tape-Water

*Place Valve (16" Butterfly Valve)

MATERIAL ALLOWANCE 16" FLG Butterfly Valve

MATERIAL ALLOWANCE 12" Inserta Valve Replaces 1 6" at
104+61.93
MATERIAL ALLOWANCE 14-16 VBIO Polywrap 34 Layfl at

MATERIAL ALLOWANCE 16" 304SS FLG Bolt/Nut Set

MATERIAL ALLOWANCE 16"x1/8" FF RR Gasket

MATERIAL ALLOWANCE T-10-2 UPC 10 Mil Tape 2"x10 0}

MATERIAL ALLOWANCE 564-A Slip VIv Box w/Lid Dom

*Place Valve (8" Butterfly Valve)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
180.00000

EACH
60.00000

3.000
EACH
17,860.00000

EACH
5,979.27000

EACH
15,040.00000

LF
1.41000
EACH
198.18000
EACH
10.76000
EACH
5.56000
EACH
209.42000
2.000
EACH

12,300.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

2.400
0.000
2.400

0.000
0.000
0.000

0.000
0.000
0.000

297.603
0.000
297.603

1.600
0.000
1.600

1.600
0.000
1.600

28.601
0.000
28.601

0.000
0.000
0.000

1.600
0.000
1.600

Page 15
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
42,864.00
0.00
0.00
0.00
0.00
0.00
419.62
0.00
317.09
0.00
17.22
0.00
159.02
0.00
0.00
0.00
19,680.00
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0515 MATERIAL ALLOWANCE 8" FLG Butterfly Valve 0.400
EACH 0.000 0.00
2,145.13000 0.400 858.05

0515 MATERIAL ALLOWANCE 8"304SS FLG Bolt/Nut Set 2.400
EACH 0.000 0.00
33.60000 2.400 80.64

0515 MATERIAL ALLOWANCE 8"x1/8" FF RR Gasket 2.399
EACH 0.000 0.00
3.56000 2.399 8.54

0515 MATERIAL ALLOWANCE T-10-2 UPC 10 Mil Tape 2"x10 0 17.399
EACH 0.000 0.00
5.56000 17.399 96.74

0520 619-71516 *2 Inch Air and Vacuum Valve 13.000 0.000
EACH 0.000 0.00

4,800.00000 0.000 0.00

0520 MATERIAL ALLOWANCE 16x2 IPS DR9 Branch Saddle 14.000
EACH 0.000 0.00
187.50000 14.000 2,625.00

0520 MATERIAL ALLOWANCE 1x72 STD Domestic Galv Nippl e 5.000
EACH 0.000 0.00
38.42000 5.000 192.10

0520 MATERIAL ALLOWANCE 2 Apollo 77 FLF-108-01 NPT B all 14.000
EACH 0.000 0.00
97.88000 14.000 1,370.32

0520 MATERIAL ALLOWANCE 2 STD Galv 45 Bend Domestic 28.000
EACH 0.000 0.00
16.85000 28.000 471.80

0520 MATERIAL ALLOWANCE 2 STD Galv 90 Bend Domestic 28.000
EACH 0.000 0.00
15.53000 28.000 434.84

0520 MATERIAL ALLOWANCE 2 STD Galv Union Dom 14.000
EACH 0.000 0.00
25.15000 14.000 352.10
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0520 MATERIAL ALLOWANCE 2x3 STD Galv Nipple Domestic 28.000
EACH 0.000 0.00
3.69000 28.000 103.32

0520 MATERIAL ALLOWANCE 2x36" Galv Nipple Domestic 14.000
EACH 0.000 0.00
37.07000 14.000 518.98

0520 MATERIAL ALLOWANCE 2x48 STD Falv Nipple Domesti c 14.000
EACH 0.000 0.00
51.62000 14.000 722.68

0520 MATERIAL ALLOWANCE 2x6 Galv Nipple Domestic 28.000
EACH 0.000 0.00
6.65000 28.000 186.20

0520 MATERIAL ALLOWANCE 48 N12 AASHTO WTIB Solid 20' 80.000
LF 0.000 0.00
97.28000 80.000 7,782.40

0520 MATERIAL ALLOWANCE 564--A Slip VIv Box w/Lid Do m 2.000
EACH 0.000 0.00
209.42000 2.000 418.84

0520 MATERIAL ALLOWANCE 1x72 STD Domestic Galv Nippl e 9.000
EACH 0.000 0.00
38.42000 9.000 345.78

0520 MATERIAL ALLOWANCE 2 202C.2 Comb Air VIv SS Tri m 14.000
EACH 0.000 0.00
881.18000 14.000 12,336.52

0520 MATERIAL ALLOWANCE EJIW Dom R&C Water 325# 14.000
EACH 0.000 0.00
295.99000 14.000 4,143.86

0525 625-00000 *Construction Surveying 1.000 0.860
LS 0.000 0.00
76,376.85000 0.860 65,684.09

0530 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
579,000.00000 1.000 579,000.00
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0535 626-01104 Public Information Services (Tier 1V) 1.000 0.907
LS 0.000 0.00
4,000.00000 0.907 3,628.00
0540 627-00005 *Epoxy Pavement Marking 365.000 93.860
GAL 270.800 27,215.40
100.50000 364.660 36,648.33
0545 627-00013 *Pavement Marking Paint (High Build) (Temporary ) 963.240 963.240
GAL 0.000 0.00
48.00000 963.240 46,235.52
0550 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 457.400 0.000
SF 457.400 10,748.90
23.50000 457.400 10,748.90
0555 630-00000  *Flagging 6,138.000 3,638.500
HOUR 445.000 10,924.75
24.55000 4,083.500 100,249.93
0560 630-00007 *Traffic Control Inspection 78.000 48.000
DAY 14.000 1,568.00
112.00000 62.000 6,944.00
0565 630-00012 *Traffic Control Management 193.000 147.000
DAY 21.000 16,989.00
809.00000 168.000 135,912.00
0570 630-80341 *Construction Traffic Sign (Panel Size A) 26.000 23.400
EACH 0.000 0.00
39.00000 23.400 912.60
0575 630-80342 *Construction Traffic Sign (Panel Size B) 62.000 55.800
EACH 0.000 0.00
39.00000 55.800 2,176.20
0580 630-80343 *Construction Traffic Sign (Panel Size C) 2.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0585 630-80350 *Vertical Panel 100.000 90.000
EACH 0.000 0.00

28.00000 90.000 2,520.00
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0590 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.000 0.00
3,350.00000 1.800 6,030.00
0595 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 2.000 0.000
Type
yPe) EACH 0.000 0.00
750.00000 0.000 0.00
0600 630-80360 *Drum Channelizing Device 206.000 185.400
EACH 0.000 0.00
28.00000 185.400 5,191.20
0605 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 0.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0610 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 83.000 58.500
EACH 0.000 0.00
45.00000 58.500 2,632.50
0615 630-80370 Concrete Barrier (Temporary) 500.000 432.000
LF 0.000 0.00
82.00000 432.000 35,424.00
0620 630-80380 *Traffic Cone 200.000 112.500
EACH 0.000 0.00
2.50000 112.500 281.25
0625 630-80440 *Portable Rumble Strips (Temporary) 12.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0630 630-85010 *Impact Attenuator (Temporary) 4.000 3.600
EACH 0.000 0.00
4,100.00000 3.600 14,760.00
0635 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70016 F/A Fuel Cost Adjustment 7,000.000 6,598.090
FA 113.010 113.01

1.00000 6,711.100 6,711.10
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PCN: 20325-BID ESTIMATE RUN 12/27/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0645 700-70018 F/A Roadway Smoothness Incentive 42,926.120 0.000
FA 42,926.120 42,926.12
1.00000 42,926.120 42,926.12
0650 700-70019 F/A Asphalt Cement Cost Adjustment -7,819.430 -7,749.740
FA -69.690 -69.69
1.00000 -7,819.430 -7,819.43
0655 700-70023 F/A On-The-Job Trainee 17,600.000 17,600.000
FA 0.000 0.00
1.00000 17,600.000 17,600.00
0660 700-70025 F/A Quality Incentive Payment 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70060 F/A Adjust Utilities 23,869.870 23,869.870
FA 0.000 0.00
1.00000 23,869.870 23,869.87
0670 700-70111 Project First Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70270 *F/A Water Lines (Inspection) 62,000.000 38,459.540
FA 8,835.850 8,835.85
1.00000 47,295.390 47,295.39
0680 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 9,211,677.20 $ 500,886.85 $ 8,303,827.54
CAT NO0201 COUNTY ROAD B

0685 403-09500 Furnish Hot Mix Asphalt 600.000 0.000
TON 600.000 54,900.00
91.50000 600.000 54,900.00

CAT0201 CURRENT AMT$ 54,900.00 $ 54,900.00 $ 54,900.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0690 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00

31,900.00000 1.000 31,900.00
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CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 20325-BID ESTIMATE RUN 12/27/2019
PROJECT: NHPP1601-073 ESTIMATE NO: 0008 13:44:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0695 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
41,600.00000 1.000 41,600.00
0700 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,900.00000 1.000 3,900.00
CAT 0400 CURRENT AMT$ 77,400.00 $ 0.00 $ 77,400.00

PROJECT TOTAL CURRENT AMT $ 9,343,977.20 $ 555,786.85 $ 8,436,127.54



